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REUNION DU COMITE DE PILOTAGE DE PROCAMED 
Montpellier, 1-4 Juillet 2015
1 - Lieu de la réunion
La réunion s'est tenue à l'hôte l le Clos de l'Aube Rouge à Castelnau-le -Lez, en résidentiel 
pour tous les participants afin de bénéficier de la présence de tous. En dépit du ramadan, il a 
été possible de m aintenir la réunion to u t au long de la journée, tous les participants se 
retrouvant lors du repas du soir après la rupture du jeûne.
2 - Personnes présentes
Prénom Nom Fonction Pays
Bernard FAYE Coordonnateur, CIRAD France
Faycal AIT-SAID Responsable financier CIRAD France
Simon TAUGOURDEAU Chercheur CIRAD France
Giovanni LACALANDRA Coordonnateur Italie, Univ. Bari Italie
Davide MONACO Responsable financie/, Univ. Bari Italie
Khalid EI-BAHRAWY Coordonnateur Egypte, DRC Egypte
Sherif RATEB Responsable financier, DRC Egypte
Tarek BADAWY Chercheur DRC Egypte
Touhami KHORCHANI Coordonnateur Tunisie, IRA Tunisie
Imed SAHLI Chercheur IRA Tunisie
Hichem CHEKIR AuditeurTunis ie Tunisie
3 - Programme de travail
> Mardi 30 Juin
---------------------  r
•  Arrivée des participants
> Mercredi 1er Juillet
•  Présentation de l'état des lieux (technique et financier) par le Coordonnateur 
(B. Faye)
•  Compte-rendu financier (F. Ait-Said) et discussion sur les rapports d'audit posant 
problèmes
> Jeudi 2 juillet
•  Présentation des activités en cours en Egypte
•  Présentation des activités en cours en Tunisie
•  Présentation des activités en cours en Italie
•  Présentation des activités d'appui du coordonnateur
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I
•  Etablissement du plan de travail pour la fin du pro jet et é laboration de la demande 
de prolongation
•  Projection du film  sur les travaux PROCAMED réalisés en Tunisie
> Vendredi 3 juillet
•  Discussion sur la mise en place d'un ouvrage co llectif sur la reproduction
•  Visite du CIRAD et discussion entre F. Ait-Said et les responsables financiers 
(validation des rapports d'audit)
> Samedi 4 juillet
•  Visite des caves de Roquefort
•  Visite de l'élevage de brebis laitières de M r Vialette à Saint-Jean d'Alcas, près de 
Roquefort
•  Retour sur M ontpe llie r
À
> Dimanche 5 juillet
•  Départ des participants
4 - Principales décisions
1. Demande de prolongation du pro jet jusqu'au 24 décembre 2015
2. Editer un livre rassemblant toutes les publications faites dans le cadre de PROCAMED (le 
coordonnateur do it rassembler la to ta lité  des pdf)
3. Valoriser les travaux sur la filiè re  viande caméline (le mémoire d'Alicia a reçu le prix AERA)
4. Mise en place d'une form ation sur la reproduction cameline avant la fin du pro jet (Egypte)
5. Mise en place d'une form ation  sur l'approche filiè re  (Tunisie)
6. Rédiger un ouvrage collectif sur les apports de PROCAMED à l'am élioration des 
performances de reproduction.
7. Le séminaire final aura lieu en Egypte en décembre 2015
5 - Demande prolongation du projet PROCAMED
Cette demande s'est appuyée sur l'argum entaire suivant :
1. Les activités correspondent principalem ent à la mise en œuvre et au suivi des activités 
prévues en dernière phase du pro jet perm ettant d'en estim er l'im pact en termes 
d 'innovations techniques dans les filières concernées. Cela comprend également 
l'acquisition d'équipem ents nécessaires à la durab ilité  du pro jet (après la fin du
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financement par le projet), même si ceux-ci sont acquis en fin de projet (par exemple 
équipements pour des ateliers de transformation des produits camelins).
2. S'ils ne bénéficiaient pas d'une extension de la durée du projet, les partenaires ayant pris 
du retard dans la mise en œuvre de ces activités seraient confrontés à un arrêt 
préjudiciable de certaines actions témoignant de la durabilité du projet et de sa diffusion 
auprès des principaux bénéficiaires.
3. Le changement proposé a des conséquences surtout sur le mois de mise en oeuvre des 
activités, mais ne remet ni en question la conduite des activités elles-mêmes, ni les 
résultats et objectifs initiaux du projet dans leurs grandes lignes. Certaines actions (en 
petit nombre) ne pourront cependant pas être mises en œuvre dans les mois restant, soit 
qu'elles nécessitent plus de temps (étude sur la fertilité par exemple), soit que le retard 
des fonds ne permet pas l'acquisition du matériel adéquat dans les temps.
4. L'extension du projet peut conduire certains partenaires à mettre en œuvre un 
réajustement de certaines activités prévues dans le plan d'action initial, qui feront l'objet 
d'une modification mineure du budget.
L'état d'avancement de chaque activité concernée par l'extension et ce qui reste à
implémenter durant la période d'extension demandée sont listés dans le tableau suivant :
Activités à différer %réalisé au 01/07/15
1.1 : Coordination du projet : poursuite jusqu’à la fin du projet de la coordination 
(100%)
88%
3.1 : Place de l’économie camélines dans l’économie des ménages : Analyse 




3.2 : Analyses et soutien des filières existantes : valorisation des données 
collectées et appui à une thèse en cotutelle. Formation à faire sur l’analyse 
filière en Tunisie (100% à réaliser)
60%
France
(BEN) 4.1 : Evaluation de la démographie du cheptel camelins : utilisation des modèles démographiques (100% à réaliser) 50%
4.2 : Rentabilité économiques des productions innovantes : analyse 
économiques des innovations à mettre en œuvre (20% sera réalisé à la fin du 
projet) 5%
4.3 : Evaluation de l’impact environnemental des multiples rôles des camelins 
dans les systèmes socio-économiques arides : missions d’appui du bénéficiaire 
prévus en Egypte et Tunisie (50% sera réalisé à la fin du projet) 0%
4.4 : Evaluation de la qualité nutritive des parcours par des méthodes non 
intrusives : formation technique à faire en France pour les partenaires tunisiens 
et échange d’échantillons Egypte-Tunisie (95% sera réalisé)
70%
4.5 : Cartographie des ressources ; mise en place d’un système d’information 
géographique : mission d’appui du bénéficiaire à faire en Tunisie et nécessité 




faire (80% réalisé à la fin du projet)
5.1 : Recherche participative (100%) 80%
5.2 : Retour des résultats des études et des enquêtes (100%) 80%
5.3 : Diffusion des résultats du projet aux professionnels (100%) 80%
5.4 : Diffusion des résultats aux décideurs et services techniques (100%) 80%
5.5 : Diffusion grand public (consommateurs) des résultats du projet (100%) 60%
5.6 : Diffusion auprès des partenaires et de l’Union Européenne (100%) 70%
2.1 : Amélioration de la productivité numérique par l’introduction de 
biotechnologie de la reproduction : plusieurs expérimentations à mettre en place 
pour la prochaine saison de reproduction. Nécessité d’équipement : microscope 
à fluorescence. Formation en reproduction à faire en décembre 2015 (100% 
réalisé à la fin du projet).
80%
2.2 : Caractérisation génétique des populations camélines : nécessité de fonds 
pour finaliser les analyses (100% réalisés à la fin du projet)
80%
2.3 : Valorisation des ressources alimentaires en élevages laitiers intdnsif : 
valorisation des acquis (100% à réaliser en fin de projet) 80%
IRA,
2.4 : Amélioration de l’état sanitaire des troupeaux ; Etudes de terrain à finir 
(95% sera réalisé à la fin du projet)
80%
Tunisie 2.5 : Adaptation à la production laitière intensive : achat d’équipement (machine 
à traire) en Tunisie (100% à réaliser à la fin du projet) 80%
2.6 : Introduction de nouveaux produits laitiers : nécessité d’équipement de 
transformation laitière et essais de fermentation à mettre en place (95% sera 
réalisé en fin de projet) 70%
2.7 : Valorisation des peaux et cuirs : nécessité de fonds pour la sous-traitance 
et confection d’articles de luxe (80% sera réalisé en fin de projet) 65%
2.8 : Valorisation des poils : envoi de matière première en Italie pour filature et 
en Australie pour analyses des fibres (75% sera réalisé en fin de projet)
60%
3.2 : Analyses et soutien des filières existantes : cf BEN (75% sera réalisé) : 
poursuite de la thèse après la fin du projet p.m
3.3 : Promotion des ateliers d’engraissement des chamelons : démarrage des 
ateliers d’engraissement après achat des concentrés (50% sera réalisé en fin 
de projet)
20%
3.4 : Promotion des filières innovantes : achat complémentaire de 4 machines à 
traire attendu, d’épandeuses et de tondeuses pour le poil (100% sera réalisé à 
la fin du projet)
75%
4.1 : Evaluation de la démographie du cheptel camelins : cf BEN (100% sera 
réalisé)
p.m.
4.4 : Evaluation de la qualité nutritive des parcours par des méthodes non 
intrusives (réalisé à 95% à la fin du projet) 60%
4.5 : Cartographie des ressources ; mise en place d’un système d’information 
géographique : cf. BEN (80% sera réalisé)
p.m
5.1 to 5.6 : cf. BEN p.m..
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2.1 : Amélioration de la productivité numérique par l’introduction de 
biotechnologie de la reproduction : Tâches annulées sur l’étude de l’infertilité. 
Essais sur la semence (90% sera réalisé en fin de projet)
70%
2.2 : Caractérisation génétique des populations camélines. Etude caryotypage 
annulée faute de fonds. Analyse des échantillons en Italie (90% sera réalisé en 
fin de projet)
80%
2.4 : Amélioration de l’état sanitaire des troupeaux. Etudes sur la 
trypanosomose et le vaccin brucellose (nouvelle génération) à finaliser (95% 
sera réalisé en fin de projet)
50%
2.6 : Introduction de nouveaux produits laitiers : nécessité d’équipement de 
transformation laitière et essais de fermentation à mettre en place (95% sera 
réalisé en fin de projet)
85%
DRC,
Egypte 2.7 : Valorisation des peaux et cuirs : nécessité de fonds pour financer les 
analyses espérées (75% sera réalisé en fin de projet)
50%
2.8 : Valorisation des poils : beaucoup d’activités abandonnées faute de 
fonds (40% sera réalisé en fin de projet) 30%
3.1 : Place de l’économie camélines dans l’économie des ménages : données à 
analyser (85% sera réalisé en fin de projet) 50%
3.3 : Promotion des ateliers d’engraissement des chamelons : étude sur le 
sevrage précoce annulé faute de temps et de fonds (75% réalisé en fin de 
projet)
60%
3.4 : Promotion des filières innovantes : suivi des élevages bénéficiant d’une 
machine à traire. Abandon des travaux sur la filière laine (75% réalisé en fin de 
projet)
60%
4.1 : Evaluation de la démographie du cheptel camelins : cf BEN p.m
4.4 : Evaluation de la qualité nutritive des parcours par des méthodes non 
intrusives : analyses des échantillons prélevés à réaliser (réalisé à 95% à la fin 
du projet) :
50%
4.5 : Cartographie des ressources ; mise en place d’un système d’information 
géographique : cf BEN (90% sera réalisé en fin de projet)
40%
5.1 à 5.6 : cf. BEN
r
p.m.
2.1 : Amélioration de la productivité numérique par l’introduction de 
biotechnologie de la reproduction : cf PP1 et PP2 (95% sera réalisé par le 




2.2 : Caractérisation génétique des populations camélines : nécessité de fonds 
pour les analyses finales : cf PP1 et PP2 (90% sera réalisé en fin de projet)
55%
5.1 to 5.6 : cf. BEN
p.m.
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6 - Projet de livre collectif
Title
Technical innovations in camel breeding management
Application o f assisted reproductive technology In dromedary camels: an update
Background and Justification
Since the last twenty years, many researches have been achieved on camel reproduction 
contributing to the improvement o f the numerical productivity and based on a better 
knowledge o f the physiology o f reproduction. No synthetic book on camel reproduction fo r  
practitioners Is available since 20 years (Tibary and Anouassi, 1997). In the same time, there 
is an Important need at world level to improve productivity o f camel sector fo r  providing 
meat and milk to satisfy the human demand in animal proteins, particularly In arid countries. 
Taking in account the potential medicinal properties o f camel milk and camel meat, the 
demand o f these products is increasing In "camel countries" and outside at world level. In 
consequence, there Is an urgent need fo r  a better reproductive management contributing to 
higher productivity.
Since 2012, the PROCAMED project (ENPI programme o f EU) involving research teams from  
Mediterranean countries (Egypt, France, Italy and Tunisia) engaged many studies regarding 
technical innovations in dromedary camel reproduction and management. The present 
project o f book is a tentative o f synthesis o f knowledge acquired both in the frame o f this 
project and at world level.
Objective of the book
The present book alms to provide a synthesis o f the recent advances o f research in the fie ld  
o f camel breeding including the essential contributions achieved In the frame o f PROCAMED 
project.
Target readers
Scientists, practitioners, technicians, students and camel breeders 
Scientific Editors
D. Monaco, G. Lacalandra, K. Bahrawy, M.Hammadl, Faye
Expected content (and suggested contributors)
Introduction (Faye)
1. The conditions fo r  a proper camel breeding management (coordinator: Hammadi)
1.1. Housing and Infrastructures (Monaco and Padalino)
1.2. Feeding (Khorchanl)
10
1.3. Health monitoring (Seddik)
1.4. Behavior and Welfare (Padalino)
2. MALE reproduction (coordinator Bahrawy)
2.1. Male management and training fo r  semen collection (Fatnassi and Padalino)
2.2. Semen collection, evaluation and processing (Bahrawy and Monaco)
3. FEMALE reproduction (coordinator: Lacalandra)
3.1. Monitoring o f ovarian activities and Estrus (Monaco and Manjunata?)
3.2. Estrus synchronization and control o f ovulation (Hammadi)
3.3. Pregnancy diagnosis (Seddik)
3.4. Sex determination o f the Fetus (Monaco)
4. ASSISTED REPRODUCTION (coordinator: Monaco)
4.1. Artificial insemination (Vyas -India?)
4.2. Embryo-transfer (Skidmore?)
4.3. In-vitro embryo production (IVM, IVF, ICSI) (Wani? and Dell'Aquila)
4.4. Cloning Techniques and embryo splitting (Wani?)
Conclusion
Expected reviewers
L. Skidmore (si pas contributrice), A. Wani (idem), P. Nagy, A. Tibary, A. Sghiri 
Agenda
Approving contributors September 2015 
Finding publishers October 2015 
Final content November 2015
Finalization o f project o f book December 2015 (Final meeting PROCAMED)
First manuscripts on July 2016 
Reviewing October 2016 
Final version November 2016
I
7 - Quelques photos..
Réunion du Comité de pilotage
Visite du CIRAD
Visite des caves de Roquefort
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• Survey « Céline »
-T u n is ia : publication (stage Nadja)
-  Egypt: data to  be treated (Excel table?)
- Training on data analysis (Egypt) -> ExcelSTAT??
C ontribution CIRAD
Commodity Channel analysis
•  Internship Alicia (Tunisia): not yet published 
(Award EARA)
•  PhD Chaker (Tunisia): support from  M.O. 
Nozières
•  Mission o f C. Corniaux
•  W hat about in Egypt?
•  Training on «  analyse filiè re  »  (see Jaouad 
proposal
-
Training «  analyse filière »
• Une fo rm ation  en Approche filiè re  e t son application pour développer de cha nés 
de valeurs locales : Les aspects pratiques
•  L 'objectif sera : Primo, d 'apprendre par le partage d'expérience (les succès stories) 
l'u tilisa tion  de l'approche filiè re  .Secundo, de sensibiliser les chercheurs e t les 
diffé ren tes structures d'appui e t acteurs des filiè res d'élevage à l'in té rê t de 
l'approche filiè re  pour un développem ent te rr ito r ia l.
•  D urée: 4 jours
•  Période proposée : du 16 Au 19 Novembre 2015 à l'IRA.
Lieu : IRA - M édenine
•  Profil : Chercheurs /  Principaux acteurs de la filiè re
•  Les partic ipants auron t l'occasion de d iscuter les aspects pratiques, les principes, 
les procédés e t les m éthodes principales de l'approche filiè re , les ou tils  d'analyse 
technique, économique, de marché, sociale e t environnem entale des filiè res, les 
possibilités de collaboration entre  acteurs des secteurs publics e t privés en m atière 
de l'approche filiè re  au niveau régional e t local e t les nécessités de renforcem ent 
de capacités des acteurs impliqués.
r
Training «  analyse filière »
•  In te rv e n a n ts  :
•  Pascal B o n n e t, (CIRAD) : les aspec ts  th é o r iq u e s  de  l'a p p ro c h e  f iliè re
•  Un p ra tic ie n  de  l'a p p lic a tio n  de  l'a p p ro c h e  f i l iè re  : R ecueil d ’exp é rie n ce  
e t  enseignem ents  issus de  l'e xp é rie n ce  fra nça ise  sous  fo rm e  d 'u n e  
e x p lo ita t io n  (e n tre p r is e ) succès s to ry  (L a it e t /o u  v ia n d e ).
•  M o n g i S gha ie r : A p p lic a tio n  de  l'a p p ro c h e  f i l iè re  à l'é ch e lle  ré g io n a le  : 
e n s e ig n e m e n ts  e t  co n s id é ra tio n s  p ra tiq u e s
•  M o h a m e d  Jaouad : D iff ic u lté s  d 'a p p lic a tio n  de  l'a p p ro c h e  f i l iè re  s u r les 
p ro d u its  d 'é levage  : P rob lèm es d u  s e c te u r in fo rm e l
•  K ho rchan i T ouham i : Les ca ra c té ris tiq u e s  te c h n iq u e s  /o rg a n o le p tiq u e s ...
•  On laisse le choix à Bernard Faye pour désigner un intervenant qui de 
préférence serait un chef d'entreprise ou d'exploitation (C ham bres de 
c o m m e rce  e t  d 'in d u s tr ie  ) agricole/élevage qui va mettre l'accent plus sur 
les aspects pratiques de l’application de l’approche filière./
Pastoralisme and resources
• Support o f Johann Huguenin....Waiting fo r
demand
• Training fo r NIRS?
23
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Camel demography Camel farm demography
•  Demonstration o f steady one • Demonstration fo r farm mangement
Ecosystemic services
*
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Réunion du comité de pilotage
1-3 juillet 2015
CIRAD, M ontpe lie r - FRANCE
Avancement des activités 
du partenaire Tunisien
PROJET
Promotion des systèmes camelins 
innovants et des filières locales pour 




Partenaires au niveau national 
À L ’institut des Régions Arides:
□  Laboratoire Elevage et Faune Sauvage
□  Laboratoire d’Ecologie Pastorale
□  Laboratoire d’Economie et Sociétés 
Rurales
Partenaires au niveau national 
- Au niveau central et Régional:
□  Office d’Elevage et des Pâturages
□  Directions Régionales à Médenine, Gabès
□  Institut Supérieur des Etudes Technologiques 
(Ksar Helal)
Partenaires au niveau national 
- Au niveau central et Régional:
□  Centre National des Cuirs et des Chaussures
□  Le Commissariat Régional au Développement 
Agricole (Médenine, Gabès)
□  Eleveurs et associations des dromadaires 
(Médenine, Gabès)
Activités du projet
Activité 2 . Améliorer la productivité caméline et 
innover dans les systèm es d ’élevage camelin  
Action 2.1. Amélioration de la productivité  
numérique par l'introduction de la biotechnologie  
de la reproduction
□  A. Etude du comportement sexuel des géniteur s en 
stabulation
□  4 géniteurs
□  Essai 1: 22 nov. 19 Janv. 2012/13
□  publication: Evaluation o f sexual behavior o f housed  
camels through female parades: correlation with 





Essai 2: 14 Fev. 11 Mars 2013
□ 4  géniteurs
□  publications: 1. Could dromedary camel develop 
stereotypy? The firs t description o f stereotypical 
behavior in housed male dromedary camels and the 
effect o f different management systems on it  (PLOS 
ONE). 2. Effect o f different management systems on 
ru tting  behavior and behavioral repertoire o f male 
dromedary camel (Journal o f Tropical Health & 
Production).
Activités du projet
□  Essai 3: Nov. -  Dec. 2013
□  5 géniteurs
□  Essai 3: Nov. -  Dec. 2013
□  publication: 3. Effect o f continuous female 
exposition on testosterone level and sexual behavior in 
male dromedary cam el. SIEFAD2014.
□  publication: 4. Effect o f continuous female 
exposition on stereotypic behavior in housed male 
dromedary camel during the onset o f the breeding 
season. ISOCARD2015.
Activités du projet
Action 2.1. Amélioration de la productivité 
numérique par l'introduction de la biotechnologie 
de la reproduction
□  B. Etude du com portem ent sexuel, 
synchronisation et I.A. des chaleurs des 
cham elles laitières:
□  1er essai: 24 Sep. -  27 Dec. 2012
□  8 chamelles (2 injections 20 pg Busereline 
14 j intervalle)
□  Mastère recherche INAT
□  Article en préparation
Activités du projet
B. Etude du comportem ent sexuel, 
synchronisation et I.A. des chaleurs des 
cham elles laitières
□  Essai 3: Nov. -  Dec. 2013
□  8 cham elles insém inées artificiellem ent
□  Résultats:
□  naissance de 2 cham elons
□  publication: First successfu l artificial 
insem ination o f  synchronized female  
Maghrebicam els in Tunis ia . SIEFAD2014
Activités du projet
Action 2.1. Amélioration de la productivité 
numérique par l’introduction de la biotechnologie  
de la reproduction
□  C: Effet d ’un apport exogène de GnRH (Fertagyl) sur le 
comportement sexuel et les concentrations plasmatiques 
en LH et testostérone chez le mâle: 2 essais réalisés
□  5 géniteurs
□  19 - 26 mars 2013 et Janvier -févrie r 2014.
□  (publication en cours).
Activités du projet
Action 2.1. Amélioration de la productivité  
numérique par l’introduction de la biotechnologie  
de la reproduction
□  D: Effet d 'ajout des enzymes sur la qualité du sperme de 
dromadaire
□  6 géniteurs 
□J a n v ie r  -m ars 2014.




Action 2.1. Amélioration de la productivité  
numérique par l ’introduction de la biotechnologie  
de la reproduction
□  D: Comparaison entre 3 dilueurs sur la liquéfaction et la 
viabilité des spermatozoïdes de dromadaire conservés à 
cours terme (4°C).
□  5 géniteurs 
□J a n v ie r -m ars 2015.
Activités du projet
Activité 2 . Améliorer la productivité cam éline et 
innover dans les systèmes d ’élevage camelin
Activité  2.2. Caractérisation génétique des populations 
camélines
-Taux de rétention 100% (pas perte); Taux de lecture:100%
-Journée d’information auprès des techniciens (OEPet 
CRDA) et des éleveurs -  en Décembre 2013
- Application chez les troupeaux des éleveurs -  A partir de 
Janvier 2014_______________________
» 2.2.1 Etablissement d ’un système simple de contrôle de 
pedisree et des performances
- Identification électronique des animaux par des bolus RFID dans le 
rumen: un total de 95 individus ( Juin 2015) dont 55 dans le 
troupeau expérimental de l'IRA et 45 chez deux éleveurs 
[Prévisions: 300]
- Contrôle de pedigree et des performances (lait, viande) des 
troupeaux pilotes -  D émarrage de l ’activité  en ilépit des p\ 
rencontrés (recrutem ent du technicien) -  3 troupeaux sont si 
mensuellement pour le contrôle laitier: 2 éleveurs à Médeni 
Gabès, 30 têtes; en plus du troupeau expérimental de l’IRA,
• 2.2.2 Caractérisation génétique des populations camelines 
Tunisiennes par microsatellites
- Extraction de l ’ADN, sélection d ’un panel de microsatellites (20-25 
loci), essais et optimisation de la PCR en multiplex -  En cours 
d 'exécution  (80% )
•  2.2.3 Etude des uènes des protéines du lait de dromadaimm» ,
- Collection des échantillons du lait et de glande mammai 
femelles en lactation, extraction de l ’ARN et construction 
d ’ADNc -  Réalisation 90%
Activités du projet
Activité 2 . Améliorer la productivité cam éline et 
innover dans les systèmes d ’élevage camelin





Composition des rations (calculée)
À
L'évolution de la quantité du lait moyenne journalière des 
deux groupes
Activité 2. Améliorer la productivité cam éline et 
innover dans les systèmes d ’élevage camelin
Action 2.4. Amélioration de l'état sanitaire des troupeaux
Activités du projet
Activité 2 . Améliorer la productivité caméline et 
innover dans les systèmes d ’élevage camelin
Action 2.4. Amélioration de l’état sanitaire des troupeaux
*  Quatre pulvérisateurs à batterie ont été mis en place 
sur quatre zones d ’élevage extensif et appartenant 
aux quatre gouvernorats éligibles.
^  Quatre pulvérisateurs manuels ont été distribués aux 
éleveurs pratiquants l’élevage intensif sur les quatre 
gouvernorats cités.
E n q u ê te  é p id é m io lo g iq u e :
r  Achèvement de l'enquête sur terrain 
qui a touché en total:
•154 troupeaux en extensif,
•7 troupeaux en semi-extensif,
•10 troupeaux en intensif,
•4 localités où les animaux sont 
maintenus sédentaires 
•7 stations d’utilisation des 
dromadaires dans le secteur 
touristique
Visant la classification des 
dominantes pathologies du 
dromadaire selon les modes 
d'élevages traitement des données 
est en cours.
/'Réalisation d’une enquête 
sérologique sur la brucellose 
•340 échantillons ont été analysés 
par EAT et 46 par ELISA 
•Sujet d’un mastère professionnel






Aetion de développement des modes 
de traitement contre les parasites 
externes :
Suivi de l’usage par les éleveurs des 
pulvérisateurs distribués sur les points 
d’eaux, lieux regroupement de 
différents troupeaux pendant les 
saisons à haute incidence. 
s  Quatre pulvérisateurs à batterie ont été 
mis en place sur quatre points 
d’abreuvement collectif. 
s  Quatre pulvérisateurs manuels ont été 
distribués aux éleveurs pratiquants 
l’élevage intensif.
Réalisation d’un essai sur l ’efficacité 
de deux traitements 
antihelminthiques pratiqués chez le \ 
dromadaires
objet d’une Publication au EJFA 
2015
Préparation en cours d’un documen 
de vulgarisation sur les règles 
sanitaires de l’élevage en intensif
Activités du projet
Activité 2. Améliorer la productivité cam éline et 
innover dans les systèm es d ’élevage camelin
Action 2.4. Amélioration de l'état sanitaire des troupeaux
-  Organisation d ’une session de formation au près de
36 participants (éleveurs et agents de
développement régionaux des 4 gouvernorats des




Activité 2 . Améliorer la productivité cam éline et 
innover dans les systèm es d ’élevage camelin
Action 2.5. Adaptation à la production laitière intensive
□  Machine m ilking of dairy camels
A: Anatomical and morphological studies:
■ Correlation between morphometric parameters and milk flow 
traits.
■ Udder morphometric evolution before and after milk ejection 
occurrence.
■ Cisternal size and milk partitioning in the udder according to 
lactation stage (ISOCARD2015)
Activités du projet
Activité 2. Améliorer la productivité cam éline et 
innover dans les systèm es d ’élevage camelin
Action 2.5. Adaptation à la production laitière intensive
B: Machine milking management studies ( 3 Articles):
■ 1. First description of milk flow traits in Tunisian dairy 
dromedary camels under intensive farming system. J. Dairy 
Research.
■ 2. Effect of changes in milking routine on milking related 
behaviour and milk removal in Tunisian dairy dromedary 
camels. J. Dairy Research.
Activités du projet
Activité 2 . Améliorer la productivité cam éline et 
innover dans les systèmes d ’élevage camelin
Action 2.5. Adaptation à la production laitière intensive
B: Machine milking management studies ( 3 Articles):
■ 3. Effects o f vacuum level and pulsation rate on milk ejection 
and milk flow traits in Tunisian dairy camels (Camelus 
dromedarius). Trop. Anim. Health Prod.
Activités du projet
Activité 2. Améliorer la productivité cam éline et 
innover dans les systèmes d ’élevage camelin
Action 2.5. Adaptation à la production laitière intensive
C: Soutenance d’une thèse (Dec. 2014):
C aractér istiq ues a na to m o -p h y sio lo g iq u es de  
la g land e m am m aire  e t  a d a p ta tio n  d e la 





Action 2.6. Introduction de nouveaux produits laitiers
Identification moléculaire des souches isolées du lait de 
chamelle
Fermentation du lait de chamelle par Lactococcus lactis cremoris 
et Streptococcus macedonicus isolés à partir du lait de chamelle 
fermenté spontanément
Fermentation du lait de chamelle par 
Lactococcus lactis cremoris et Streptococcus macedonicus 
isolés à partir du lait de chamelle fermenté spontanément
Activité 2. Améliorer la productivité cam éline et 
innover dans les systèmes d ’élevage camelin
Action 2.5. Adaptation à la production laitière intensive
□  Machine m ilking management of dairy camels
Identification moléculaire des LAB
Test de la coagulation
Coagulation
Matériel et
Extraction de l’X tW ç*
Tissu
genomique (ONA Isolation Kit forCells and
Preculture
roduction W Matériel et Résultats et discussio;
méthodes
Evolution du pH et de l’acidité durant la fermentation 
spontanée
Temps de fermentation (h)
— pH 1 
— Acidité 1 (°D)
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Matériel et |  Résultats et discussion
méthodes
Evolution de la viscosité et du pH durant la 
fermentation
6 12 18 24 
Temps de fermentation (h)
■pH1
- Viscosité 1 (cP)
- 22.
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Résultats et discussion
méthodes
Fréquences des LAB identifiées
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Activité 2. Améliorer la productivité cam éline et 
innover dans les systèm es d ’élevage camelin
Action 2.7. Valorisation des peaux et cuirs
□C o lle c te  des peaux et conservation au fro id  (congélation) 
et au sel
□ta n n a g e  et finissage des peaux collectées 




Activité 2. Améliorer la productivité cam éline et 
innover dans les systèm es d ’élevage camelin
Action 2.7. Valorisation des peaux et cuirs
Conservation des peaux camelines au froid
Activités du projet
Activité 2 . Améliorer la productivité cam éline et 
innover dans les systèmes d ’élevage camelin
Action 2.8. Valorisation du poil du dromadaire
□  Tonte des dromadaires et collecte de poil chez des 
eleveurs
- 34 kg des jeunes et 80 kg des adultes en 2014
- 32 kg des jeunes et 70 kg des adultes en 2015
□  Animation d ’une journée de formation et d ’information sur 
la valorisation du poil des dromadaires
□  Envoi des échantillons pour analyse en Australie
□  Confection de fil prévue en Italie
Activités du projet
Activité 3. Appropriation des innovations dans 
les filières camelines
Action 3.1. Place de l'économie cameline dans l'économie 
des ménages 
Enquête économie des ménages
□  Rapport (statistiques descriptives et typologie)de l'enquête socio- 
éco, qui comportera entre autres :
□  le poids relatif de chacun des produits de l'élevage valorisés 
par les ménages (production de viande, lait,..).
□  l’ intégration de l’élevage camelin aux autres activités 
d’élevage (ovins et caprins notamment), ainsi qu’aux autres 
activités des ménages (agriculture, activités non agricoles).
□  le poids de l’élevage camelin dans l’économie globale des 
ménages___________________________________________
Analyse des filières
□  Producteurs (Eleveurs) : On essaye d ’exploiter les informations collectées 
de l'enquête socio-économique, notamment sur les acteurs et les circuits 
d'approvisionnement : [l’enquête comprend quelques questions relatives à la 
filière].
□  Bouchers :
□  Listes des bouchers (862 bouchers Viandes Rouges)
□  Enquêtes des 47 bouchers Viandes Camelines dans les 4 Gouvernorats
□  La place des bouchers dans la filière de viande cameline au Sud de la — —  
Tunisie (Master 2 : Alicia Refik)
□  Intermédiaires : (grossistes/ détaillants) : On ne dispose pas des listes 
(base de sondage), mais nous avons récupérés les informations 
nécessaires sur ces intervenants auprès des bouchers et de l'enquête 
socio-économique.
□  Thèse : Chaker Salmi : La filière viande cameline au sein des filières 
viandes rouges en Tunisie : importance actuelle, potentiel, contraintes 
et perspectives. 2em* inscription
□  5 publications
Salage des peaux camelines
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4.1. Evaluation de la démographie caméline
□  Formation aux outils : Montpellier, 14-18 April 2014
□  Module STEADY1 of DYNMOD, general principles and examples 
(M. Lesnoff, CIRAD)
□  Building of the herd parameters tables (input data for DYNMOD) 
for Egypt and Tunisia and simulation of the camel productions 
using the module STEADY1 of DYNMOD (M. Lesnoff, CIRAD)
□  Using module PROJ of DYNMOD to estimate the camel 
productions over a 20-year period (M. Lesnoff, CIRAD)
□  Training on the economic modules of the ALIVE Toolkit (C. 
Dutilly, CIRAD)
Activités du projet
Activité 3. Appropriation des innovations dans  
les filières camelines
Action 3.3. Promotion des ateliers d'engraissement des 
chamelons
> Transfert massif du cheptel de différentes espèces (y compris 
le dromadaire) vers la Libye à cause d’un prix trop élevé et le 
manque de contrôle des frontières
r- Vente immédiate des chamelons après sevrage qui devient 
plus précoce
^ prévision de démarrage de 2 ou 3 ateliers d’engraissement à 
partir du mois d’aout 2015
Activités du projet
Activité 4. Gestion durable des territoires d ’élevage  
camelins
Action 4.1. Evaluation de la qualité nutritive de végétation 
des parcours par des méthodes non invasives
□  acquisition du SPIR
□Formation à l’utilisation du SPIR assurée par un agent du 
CIRAD
□Collecte périodique d’échantillons de la végétation 
consommée par le dromadaire 
□Démarrage des analyses classiques et SPIR pour 
rétablissement d’une base de données
Activités du projet
Activité 4. Gestion durable des territoires d ’élevage  
camelins
Action 4.2. Cartographie des ressources - Mise en place 
d ’un SIG
□  Cartographie des ressources - Mise en place d’un SIG
r
Activités du projet
Activité 5. Stratégie de comm unication et diffusion
Action 5.1. Journées de formation et d ’information
Lieu Domaine Date ^bre partic ipan ts
Gabès A lim . Cham. Lait 17 Oct. 2012 29
Tataouine Santé 8 Nov. 2012 37
Médenine G énétique 7-9 Janv. 2013 11
Kébili
Tataouine
Valor, peaux 22 Janv. 2013 39
Médenine R eproduction 19 Mars 2013 37
Gabès Enquête 8-12 A vril 2013 11









Steering Committee Meeting “ Presentation of developed activities 
until June 2015”
Activities and Achievements o f  the DRC in the 
PROCAMED project during the first year 
January 2011—June 2015 ** 
(DR C, Partner3) *
K Presented byDr. Khalid El Bahrawy 
Egyptian team  Coordinator
Egyptian Project Activities
Activity Name and Description
Project Coordination.
Productivity and Innovation in Camel Breeding Systems.
Improving productivity through application of modern reproductive technologies. 
Camel genetic mapping and karyotyping.
Promotion and development of food resources in intensive dairy production systems. 
Improving the health status of camel herds.
Promoting intensive production of camel milk.
Manufacturing of new camel milk products.
Evaluation and improving productivity of camel leather.
Assessment and maximizing the exploitation of camel hair and wool production.
Adoption of Innovations in the Camel breeding sector.
Economic status of breeding camels in the Bedouin economy and development. 
Promotion of camel fattening programs.
Promotion of innovative products of camel milk, leather and wool.
Sustainable Management of Camel Breeding Territories.
Evaluating the demographic distributions of camel herds.
Assessment of forage resources, pastoral and non-traditional feed stuff quality. 
Developing geographical information systems.
Information and Communication
Associate Prof. of Reproductive Physiology, Department of Animal 
Physiology .Division of Animal and Poultry Production 
Desert Research Center 
E-mail: bhrawi@yahoo.com
Local Cooperative Authorities*
Sustainable Development Centre 
for Matrouh Resources 
ISDCMR )
PO B ox 62, M e r s a  M a tro u h  City, E g y p t
HDTTA4
1 A fla toon  s t r e e t ,  E l-Sha tbey ,  A le x a n d r ia ,  E gyp t
PROCAMED
RECEIVED FUNDS
• PROCAMED Money Transfer: 
March 2012: 133.400C (80%) out of 188.850 € (100%) 
• First down-payment: date 12 March 2012 (20.000 €)
• Second down-payment: date 20 June 2012 (60.000 €)
• Third down-payment: 10 September 2012 (63.000 €) 
January 2013: 2nd year fund: 212.600 € (80%) out o f 256.800C (100%) 
• Fourth down-payment: date 20 June 2013 (50.000 €)
• Fifth down-payment: date 20 May 2015 (15.000 €)
OVERALL FUND RECEIVED AROUND 220.000 EUROS 
INCLUDING CONTRIBUTION  
Tenders, Training , • Time w ork plan of
Field missions, running activities 
Commitments w ith  bedouins, r  • Delay of postponed 




PI (Egyptian Coordinator) 
Dr. Khalid El Bahrawy
Administrative Aspects Technical Aspects Financial Asoect
Ornf Ahrf FI Pr0<- HaSSa"  El S h a 6 r  F " « « M l  A sp e c tProf. Tarek Abd El Dr sher¡, Rateb 
Fattah
Project team  m embers for various activities 
Specially with the key person of each activity
08/07/2015
PROJECT RESAECH TEAM
• To date Number of team members: 25
• Professors: 4




• Registered Scientific degrees firs t year:
• 2 Msc. (Kamel. Heba) + 4 PhD (Shafev. Abdeen, Zayed, Ibrahim)
• NB. All above are in direct involvement and may use others
• (10 persons) + Administrative team.
PROJECT ACTIVITIES 
FROM JANUARY, 2012 
UNTIL JUNE 2015
Project Starting Point
Meeting in Djerba for the starting seminar in Tunisia in 
the period between the 26th of Feb to the 2nd of March
The Egyptian P I w ith  
the DRC financial 
manager in addition 
to  two project team  
members 





Project starting point in Egypt
STARTING SEMINAR IN  THE PROJECT AREA TO DISSIMINATE 
THE PROJECT IDEA AND THE ACTIVITIES AND THE BENEFITS 
FOR LOCAL CUMMUNITY on the 20th o f March 2012
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Act. 2.1 OBJECTIVES (cont.)
Using modern assisted reproductive 
technologies to improve the 
reproductive efficiency in Camels
Man in charge: Mr. Ibrahim Samir (PhD. Student)
Goals to be achieved 
• Preparing reliable synchronization of ovulation protocols
Title of PhD. Thesis:
USING DIFFERENT REGIMENS OF 
PROGESTERONE HORMONE ON 
SYNCHRONIZATION OF OVARIAN 
ACTIVITY IN ONE-HUMPED SHE-CAMELS
(Accomplished early 2015).
Abd-EI Hamid S., A. A. Zaghloul, K. A. El- 
Bahrawy, S. Z. El-Zarkouny (20015) 
INFLUENCE OF PROGESTIN SOURCE ON 
SOME BLOOD BIOCHEMICAL
CONSTITUENTS OF DROMEDARY SHE- 
CAMELS DURING INDUCTION OF 
OVULATION IN THE NORTH WESTERN 
COAST OF EGYPT. Egyptian J. Anim. Prod. 
(2015) 52(1): Egyptian J. Anim. Prod. (2015) 
52(1):
Project Activities in Brief
Activity 2 : Productivity and Innovation in Camel 
Breeding Systems. 
2.1. Improving productivity through application of 
modern reproductive technologies.
KEY PERSON: Dr. Khalid El Bahrawy (Assot. Prof.)
Act. 2.1 OBJECTIVES
A premier work on production of 
camel embryos using intra- 
cytoplasmic sperm injection (IC S I).
Man in charge: Mr. Ahmed Kamel (Msc. Student)
Goals to be achieved
IVF/ICSI and monitoring embryonic development
r
Title of Msc Thesis :
IN VITRO DEVELOPMENT OF CAMEL (Camelus 
dromedarius) EMBRYOS APPLYING 
INTRACYTOPLASMIC SPERM INJECTION.
To be finalized in September 2015
Paper Title:
El-Sayed, G. Ashour, A.M. Kamel, K.A. El- 
Bahrawy (2015). ASSESSMENT OF EMBRYO 
PRODUCTION OF DROMEDARY (Camelus 
dromedarius) USING TWO SEMEN SOURCES 
AND TWO IN VITRO FERTILIZATION 
TECHNIQUES. The International Conference of 
Animal Production, Egyptian Socity of Animal 
production, Hurgada, Egypt, 7-10,2015.
• MS In press
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WORK IN PROGRESS
• Embryonic survival and fetal development 
following non-surgical transfer of dromedary  
camel em bryos produced in-vivo or in-vitro.
• Determination of Relative Fertility of Male Desert 
Animals Using Proteomic Biomarkers and 




NORTH - SOUTH COOPERATION
2:2. *  cirod
n t s  o f  t h e  t e a m  i n v o l v e d  i n  t h e  A C T IV IT Y  2 .1
-  M
PUBLICATIONS
Rateb, S.A.; Zaglol, A.A.; M.A. Khalifa and El-Bahrawy, K.A. (2012). 
Recent Advances and Modern Assisted Reproductive Technologies in 
Camels: A Review . International Workshop on Recent Strategies in 
Animal Production, November 5-7, 2012, Egypt, Pp. 181-192. .[DRC].
El-Bahrawy, K. A., Khalifa, M.A. and S. A. Rateb (2013). Recent 
advances in dromedary camel reproduction: an egyptian field 
experience. The conference of “ sustainability of camel populations 
and production” 17th to 20th of February, 2013, King Faisal University, 
El Ehsaa, Saudi Arabia
PUBLICATIONS
Rateb, S.A., Khalifa, M.A. and K.A. El-Bahrawy. The influence of 
active immunization against inhibin on dromedary camel ovarian 
and hormonal dynamics. Under publication.
Rateb, S.A., K.A. El-Bahrawy and. M.A. Khalifa. Prolonged 
reproductive response to  inhibin vaccination and manipulating 
ovarian hyperstimulation to synchronize ovulation time in 
camels. Under publication.
Khalifa, M.A, El-Bahrawy, K.A. and S.A. Rateb. Induction of 
superovulation in dromedary camels by different eCG modalities 
two months preceding the breeding season. Under publication.
08/07/2015
NORTH-SOUTH COOPERATION
B. Padalino, N.H. Ibrahim, S.A. Rateb, D. 
Monaco, G.M. Lacalandra and K.A. El- 
Bahrawy (2014). Behavioral indicators of 
ovarian phase in the dromedary she-camel. 
1st joint International Symposium on the 
Nutrition of Herbivores/International 
Symposium on Ruminant Physiology 
(ISNH/ISRP) that was held in Canberra from 
the 8th to the 12th of September
PUBLICATIONS
Monaco D., Fatnassi M.. Padalino B., Kchira B., El Bahrawy K., Rateb S., 
Khorchani, T., Hammadi M., Lacalandra G.M.The experimental semen 
collection centres for dromedary camels in Egypt and Tunisia: current 
situation and future developments. HthCongress of the Italian Society of 
Animal Reproduction, June 19—22,2013,Ustica, Italy.
Accogli G, Monaco D , El Bahrawy KA, El-Sayed A, Ciannarella , Beneult 
B, Lacalandra GM, Desantis S (2013). Morphological and glycan features 
of the dromedary oviduct epithelium. [ABSTARCT]. IX CONGRESSO 
NAZIONALE, Associazione Italiana Morfologi Veterinari, Abstract delle 
comunicazioni scientifiche, Roma, 2013.
NORTH-SOUTH WORK IN 
PROGRESS
Activity 2 : Productivity 
and Innovation in Camel Breeding 
Systems. 
2.2. Camel genetic characterization.
KEY PERSON: Dr.j ainy / Dr. Safaa Bargash
I Activity Team Dr. Essraa Mohamed (Researcher)
This work is in cooperation with laboratory of Animal Genetics, Department of 
Animal Production, University of Bari, Italy.
The role of the Egyptian team for this activity is to collect blood samples 
following very restricted notes in sample collection, with data collection 
for the herds and finally extracting the DNA and shipping it to Italy for 
further analysis.
Worth to mention that blood sampling from raring camels is a very 
difficult & tuff mission, required a lot of labor and professionals 
researchers and vets.
We already passed our target and now DNA extracted samples are here in 
Bari
PUBLICATIONS
Accogli G, Monaco D, El Bahrawy KA, El-Sayed A, Ciannarella F, Beneult 
B, Lacalandra GM, Desantis S (2013). Pregnancy induces changes in 
sialoglycoproteins expressed of dromedary oviduct. The conference of “ 
sustainability of camel populations and production" 17th to 20th of 
Febrauary, 2013, King Faisal University, El Ehsaa, Saudi Arabia.
Russo R, Monaco D, Rubessa M, El Bahrawy KA, El-Sayed A, Martino 
NA, Beneult B, Ciannarella F, Dell'Aquila ME, Lacalandra GM, Filioli 
Uranio MJ2013). Confocal fluorescence assessment of bioenergy/redox 
status of dromedary camel oocytes before and after in vitro maturation. 
The conference of “ sustainability of camel populations and production” 




Yahyahoui H, El Sherbeny E.A.M., Gaouar SBS,4, Almathen F, 
Burger P, Lacalandra GM, Ciani E . (2013). TOWARD A GENETIC 
CHARACTERIZATION OF NORTH AFRICAN CAMEL (Camelus 
dromedarius) POPULATIONS THROUGH STR MARKERS.
11th Congress o f the Italian Society o f Animal Reproduction, June 
19—22, 2013, Ustica, Italy
ISBN:978— 978— 88— 907328— 1— 2; D0l:10.4488/SIRA.2013.20
Activity 2 : Productivity 
and Innovation in Camel Breeding 
Systems.
2.4. Improving the health status of camel 
herds.
KEY PERSON: Dr. Tarek Abo El Naga (Assot. Prof.)
The camels examined are mainly owned by the local people. 
Camels in this part of the country Northwestern costal belt 
are largely owned by individuals and for the most part 
consist of herds averaging 2-10  camels per herd. Larger 
herds of 50 -200  camels are also found.
On going progress is to  proceed an Altus for detected 
diseases in this region
4
Study the prevalence and genetic variation of 
Trypanosoma evansi (T. evansi) in camels
PUBLICATIONS
Safaa M. Barghash, Tarek R. Abou El-Naga, Esraa A. 
El-Sherbeny and Ahmed M. Darwish. (2014).
Prevalence of Trypanosoma evansi in Maghrabi 
Camels ( Camelus dromedarius) in Northern-West 
Coast, Egypt using Molecular and Parasitological 





• Genotyping and phylogenetic analysis of 
Trypanosoma evansi infecting imported and local 
camels in Egypt..
• Parasitic, rickettsial and bacterial pathogen 
transmitted by ticks in Matrouh Governorate, Egypt.
• Detection of major cameline hemoparasites in 
Northern W est coast of Egypt using Multiplex PCRs..
• Effect of Trypanosoma evansi in camels and in rats 
vaccinated against Pasteurellosis.
PUBLICATIONS
Yasser M. Kamel, Noha A. Helmy and Amani A. Hafez 
(2014).Different DNA extraction techniques from  
Brucella melitensis  16M. International Journal of 
Microbiological Research. 5(1):69-75, 2014-06-2014
Yasser M. Kamel, Noha A. Helmy and Amani A. Hafez, 
Safaa, H. Bargash. Evaluation of im munogenicity of 
DNA vaccine coding outer membrane protein 31 of 
Brucella melitensis  in mice. publicat in
Act. 2.4 OBJECTIVES
Production of vaccines against d ifferen t infectious 
diseases in camels by recombinant DNA vaccine 
sequencing technique., Monitoring and evaluating 
immunity of the DNA vaccine-treated camels against 
different pathogens
Man in charge: Dr. Amani hafez (Researcher)
Activity 2 : Productivity 
and Innovation in Camel Breeding Systems.
2.6. Manufacturing of new camel milk products
I KEY PERSON: I Dr. Alaa Hamed (Researcher)
Activity Team Mr. Sayed Abdeen (PhD. Student)
Improving the usage o f camel milk in new products. 
Improving the quality o f camel milk products.
Simplifying hand made production of camel milk products. 
Start a contact w ith mass production factories for inovation of 
camel products, w ith  high value and high quality.
Developing modern technologies for manufacturing new camel 
milk products such as soft white cheese, butter, fermented and 
bio-fermented milk
f
Figure (2): extraction of DNA by
Figure (5): extraction of DNA 
by using 0ielex-100 without 
proteinase K
PUBLICATIONS
Ibrahim A.H., Khalifa,S.A. (2013). Influence of proteins cross-linking 
enzymes on soft cheese properties made from camel's milk. Zagazig J. 
Agrie. Res., Vol. 40 No. (6).1133-1140.
Ibrahim A.H., Khalifa,S.A. (2013). Bacteriological, physicochemical and 
sensory properties of probiotic fermented camel's m ilk as affected by 
added inulin. E g yp t. J. of Appl. Sci., 28 (12) 295-313 .
Ibrahim A. H. and Khalifa, S. A. (2015).The effects o f various stabilizers 
on physiochemical properties of camel m ilk yoghurt. Journal of 
American Science .11(1) 15-24.
Ibrahim A.H., (2015). Effect of m ilk supplementation w ith various types 
of m ilk proteins on physicochemical and m icrobiological properties of 




Ibrahim A.H. and Kalefa,S.A. (2015). Influence of addition 
modified starches as stabilizer on physicochemical and 
textural properties of camel's milk yogurt. Zagazig 
journal of food and dairy research 42,2 295-307.
Ibrahim A.H., (2015). Effects of exopolysaccharide- 
producing starter cultures on physicochemical, 
Theological and sensory properties of fermented 
ilk. Emir. J. Food Agrie. 2015. 27 (4): 374-383
Ibrahim A.H., Kalefa, S.A.(2015). Effect of fri 
on camel's milk nutritional properties. International 
Food Research Journal.
DELAYED OR PENDED
Machine milking -  training -  Udder 
morphology
À
Activity 2 : Productivity 
and Innovation in Camel Breeding Systems.
2.7. Evaluation and improving productivity of camel leather.
KEY PERSON: | Dr. Ahmed Nasr (Researcher)
Developing an environmental-friendly tanning technique that can be 
effectively used in tanning different types of camel leathers, Conducting 
an economical evaluation and assessing the efficiency of the proposed 
tanning technique compared to traditional tanning methods
PUBLICATIONS
Completed work: Manufacturing  
some products from tanned 
camel leathers.
Title:
Nasr, A. I. Evaluate Egyptian 
camel leathers for different 




DELAYED & PENDED WORK
1- Decreasing tannery pollutions by water management.
2- Reusing fleshing wastes in leather fatliquoring
3-lmprove chrom e absorption in leather tanning.
A p p ly in g  c le a n e r  ta n n in g  t e c h n iq u e
W a te r
m a n a g e m e n t
C h r o m e
r e c o v e r y
R e u s in g  n a tu r a l  
fa ts
N o w  in  progress D o in g  in  nex t p e rio d  o f  p ro jec t
Activity 3: Adoption of Innovations in 
the Camel breeding sector.
3 .1 .  Economic status of breeding camels in 
the Bedouin econom y and development
KEY PERSON: Dr. Hassan Shafeey (PhD. Student)
Mr. Moharram Fouad (PhD.)
Evaluating trends and adoption ability of 
the Bedouin society to accept modem 
technologies
Activity 2 : Productivity 
and Innovation in Camel Breeding 
Systems.
2.8. Assessment and maximizing the 
exploitation of camel hair and wool 
production
Objective: Evaluating Productivity Of Camel Hair & 
Characterizing Camel Hair Fibers To Improving The 
Economic Value Of Camel-hair
r
PhD Thesis title:
FACTORS AFFECTING CAMEL RAISERS 
KNOWLEDGE AND ACCEPTANCE OF 
RELATED MODERN TECHNOLOGIES IN 
SOME DISTRICTS IN MATROUH 
GOVERNORATE (Accomplished, 2013)
DELAYED OR PENDED
• Improving industrial characteristics of Camel's hair
%
PUBLICATIONS
Helal, A. (2015). Relationships among Physical, 
Chemical and Industrial Characteristics of Different 
Dromedary Camel's Hair Types, Journal of American  
Science, 11 (2), 67-75. Shafey, H.; Sohair A. Azmy; Osman, S. A. ; Gawish, H.; El-Bahrawy, K. A. (2013). 
Factors affecting camel breeders’ 
knowledges and their acceptability to 
related modern technologies in some 
districts of matrouh governorate. Camel 
cultures: historical traditions, present 
threats, and future prospects' 29-30 April 
2013. The School of Oriental and African 






FINAL TRAINING OF 
PROCAMED MACHINES 
AND MACHINE DELIVERY 
FOR BREEDERS
Activity 3: Adoption of Innovations in 
the Camel breeding sector.
3.3. Promotion of camel fattening programs
Applying modern biotechnologies to improve dromedary camel meat 
quality and availability through identifying meat quality-related genes 
loci and their chromosomes
Title of PhD thesis:




M.A.Zayed, A.F.EL- Kholy, M.F.Shehata,M. 
A. I. Salem, Kh .Bahrawi,N. El- 
Halawanyand M. S. Hassanane. 
Association of Single nucleotide 
polym orphism s for myogenicfactor 5 and 
growth hormone genes w ith  some meat 
yield and quality in one humped camel 
( Camelusdromedarius).
Journal of Advanced Biotechnology and 
(In press)
DATA SHEETS ALREADY COLLECTED
r
One of the most important achievements during our activities in the target area 
of the project, we managed to convince the camel owners to start to 
communicate to have a formal frame, with which we can deal as a group, the 
idea was novel for them and they started to declare a NGO, this started with the 
starting seminar in March, in mid of November 2012 was the official declaration 
no. 272/Year 2012 for
“ Badia Cooprorative Association for Camel 
Development in Marsa Matrouh’’,
The objectives of this association is 90 % similar to the PROCAMED activities, 
for development of camel breeding system for higher income, breeding of highly 
genetic merits animals, improving camel milk productivity, improving health 
status......ect.
The association started with 44 breeders, and expected after the DRC survey in 
the region to reach 250 within the second year of the project. This idea will be a 
very important step for PROCAMED sustainability, especially the research team 
already have a very good relationship with Bedwins responsible for this 
association, as they are also grateful for the PROCAMED for this idea, and 
training through the PROCAMED and certificates they had facilitated them to 
accomplish the administrative steps quickly.
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Activity 4: Sustainable Management 
of Camel Breeding Territories.
4.1. Evaluating the demographic distributions 
of camel herds.
[ KEY PERSON: ! Prof. Hamdey Gawish
The GenBank Subm issions Staff 
B ethesda Maryland USA
Deaf GenBank Submitter
B ankltl 827375 Seq1 KR909026 
Bankltl 827382 Seq2 KR909027
T he G enBank accession num bers should a ppear m any p ubücator that 
reports or d iscusses th ese  data  a s  it gives the  community a  unique 
label with which they m ay retneve your data  from our on-line servers 
You m8y prepare a nd submit your m anuscnpt before your accessions are 
re leased m G enBank
Activity 4: Sustainable Management 
of Camel Breeding Territories.
4.4. Assessment of forage resources, pastoral 
and non-traditional feed stuff quality.
I KEY PERSON: 1 Prof. Hassan El Shaer
Dr. Mahamoud El Sayed (Researcher) 
Dr. Salah Mohamed (Asso Prof.)
Activity 3: Adoption of Innovations in 
the Camel breeding sector.
3.4. Promotion of innovative products of camel 
milk, leather and wool.
Working Team Dr. Ahmed Helal (Hair products) 
Dr, Ahmed Nasr (Hide Products)
Dr. Alaa Hamed. (Milk Products)
Pilot products of camel 
hair is already produced 
within the project
HIDES & MILK & HAIR PRODUCTS
Pilot products of tanned 
camel hides is already 
produced within the 
project
Pilot products of camel 
milk products are already 
produced within the 
project
Determining the chemical composition and nutritive value of natural 
range plants preferred to camels by using different techniques.
Evaluating some non-conventional feed stuff and agro-industrial 




• Digital mapping for rangelands distribution.
* MS C haracteriz ing Camels grazing habitat in a desert 
rangeland at North Western of Egypt. Under publication
Activity 4: Sustainable Management 
of Camel Breeding Territories.
4.5. Developing geographical information 
systems.
KEY PERSON: Dr. Mohamed Ezzat Abd El Hady
Activity 5: Information and Communication
KEY PERSON: Dr. Khalid El Bahrawy
r
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Field survey using Remote Sensing
Geotocation by GPS and Image  registration:
Garmin XL GPS was used to identify the coordinates 
of ground control points GCPs and studied soil sites 
covering the study area.
!
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CAIRO FAIR 2014Regular updates are usually sent to the project website, declaring new activities and regular 
progress, and upcoming events, and reports and 
achieved results
CAIRO FAIR 2013
During the period from
March, the 
PROCAMED shared the Cairo 
International Fair
(h ttp ://w w w . c a iro fa ir. c o m /in d e x .p h p ). 
In which we represented camel hides 
products (shoes, bags, belts, wallets) 
as well as Camel dairy products 
(pasteurized milk, freezed yogurt, 
milkshake), also hair products (small 
carpets, hand looms products), with 





for all the 
PROCAMED 
activities + visit 




SUSTAINABLE PRO CAM ED CENTER  
FOR TECHNICA L SUPPO RT
In  a d d itio n  th a t s ta rt in g  fro m  the  
m o n th  (N o v e m b e r, 2 0 1 3 ) the  
P R O C A M E D  w ill h a v e  a  4  ro o m s  
s e p a ra te  b u ild in g , to  b e  p re s e n tin g  
to the P R O A C M E D  ac tiv ities ,  
exh ib itio n  fo r  c a m e l p ro d u c ts , 
c e n tre  fo r  c a m e l q u ic k  a id , th is  is 
in  th e  S u s ta in a b le  D e v e lo p m e n t  
C en tre  fo r  M a tro u h  R e s o u rc e s  
n o w  it  is  u n d e r m a in te n a n c e  
p ro c e s s  to  b e  a  P R O C A M E D  c e n te r  
th ro u g h  th e  e n tire  p ro je c t  a n d  to  
b e  a  w a y  o f  p ro je c t  s u s ta in a b ility  
to b e  a  c e n te r  o f  c o n s u lta n c y  fo r  
c a m e l b re e d in g  a fte r  the  e n d  o f  th e  
P R O C A M E D .
During the period from November 
5 to  7, 2012. The PROCAMED 
joined the
Workshop on Recent Strategies 
in Animal Production, , Egypt, 
Organized by Animal Production 
Department, Faculty of 
Agriculture, Alexandria
University, Alexandria, Egypt, 
«were a presentation entitled 
“ Recent Advances and Modern 
Assisted Reproductive
Technologies in Camels: A 
Review” was submitted in 
addition to  an idea about the 
reproduction activities w ithin  the 
PROCAMED project.
During the period  from
o f February, the DRC jo ined  the 
1st International Camel 
Conference at Al-Ahsaa, KSA 
2013. The conference entitled  
:SUSTAINABILITY OF CAMEL 
POPULATION AND
PRODUCTION , were a scientific 
paper was presented named: 
Recent advances in dromedary 
camel reproduction: An Egyptian 
fie ld  experience. The conference 
was a good opportun ity to set an 
intermediate steering committee 
fo r the PROCAMED in the 
presence o f Italian, and French 
and Egyptian coordinators in 
addition to participants Tunisia 
too
CO NFERENCES & W O R K SH O PS
i  o f Camel Science (ESCS) cares for 
camel science, camel scientists allover Egypt, camel owners 
and breeders, governmental authorities related to livestock 
matters, the PROCAMED joined the yearly meeting to 
disseminate the project activities, and will be joining this 
event annually to  declare the yearly progress in the project
During the period  from Monday
29th - Tuesday 30th A pril 2013 
the DRC jo ined the Second  
International Camel Conference 
at SAOS, London, UK, The 
conference entitled: CAMEL 
CULTURES: HISTORICAL 
TRADITIONS, PRESENT
THREATS, AND FUTURE 
PROSPECTS' were a scientific  
paper was presented named: 
Factors affecting camel 
breeders ’ knowledges and their 
acceptability to related modern 
technologies in some d istricts  
o f Matrouh governorate. This 
presentation gave a good  
knowledge about the 
PROCAMED activities with 





During the period  !rom 17 t 
18 A p ril 2013, in Khartoum, 
Sudan. The DRC jo ined the the 
scien tific  conference fo r came 
research and production: 
Future aspects o f camel 
research and production, were 
a paper was presented named: 
Improving camels productiv ity  
for sustainable development in  
the Mediterranean South Basin 
countries (Egypt and Tunisia): 
The ENPI-CBC-MED project 
“PROCAMED”. The oral 
presentation was a good  
opportun ity fo r project 
activities and prim ary achieved 
results dissemination.
CANCELED
Activity 2 : Productivity and Innovation in Camel Breeding Systems.
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•  Examining chromosomes apparitions in different cells to 
identify genetic abnormalities, which cause physiological 
disorders or diseases.
•  Determining changes in chromosome structure that affect 
development, function, and growth of body systems.
■  Goals to be achieved :
r  In management field, replace the present system of 
erythrocyte antigens anil serum protein polymorphism for 
purposes of individual identification . 
r  In production field, sterility, infertility, and embryonic 
mortality in camels each may be mediated by a chromosomal 
anomaly.
CANCELED
Activity 2 : Productivity and Innovation in Camel Breeding Systems.
2.3. Promotion and development of food resources in dairy intensive 
production systems.
Objectives :
Assessing growth and productive performance of camel 
calves as affected by modern
early weaning programs.
Determining changes in some physiological parameters and 
blood constituents in early weaned calves.
Evaluation of carcass characteristics in early weaned calves.
■ reír r j '
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During the period om 8 to 12
June 2015, in Almaty, 
Kazakhstan. The DRC jo ined  
the ISOCARD con f.: The s ilk  
road, were a paper was 
presented as a poster. In 






Some activities were delayed to be started 
during the second year of the project
.
These activities did not receive any funds 
during the first year as planed 
Some activities were postponed, as due to the 
late receiving for or activities related to 
either ty  or age
CANCELED
• Pilot tannery & mass production.
• Improving of hair manufacture ability.
• Intensive camel milking (Lab )




• ET lab for camel reproduction & research activities.
• Pended work waiting for funds to be accomplished.
• Field activities, including veterinary missions, practical 
training, machine delivery.
• Demography of camel herds
• Ending seminar of the PROCAMED (1sl week of 
December).
• South-South cooperation through travels & activities 
presentation, and experience exchange.











Project Steering Commitee meeting Montpellier 1-4 June 2015
.PROCAMED
Promotion des systèmes camelias innovants et des filières h.
w m ENPI
CBCMED
w Bsm M S  . - . -E .




►  Rem inder o f th e  initial budget 
» Cost incurred from  0 8 /0 1 /2 0 1 2  to  0 8 /0 7 /2 0 1 3  
► Cost incurred from  0 8 /0 7 /2 0 1 3  to  3 0 /0 6 /2 0 1 5
► Prevision fo r July-Decem ber 2015
► Overall Final Budget (Cost incurred + Prevision)
► Budget modifications (Reallocation + Line changes)
In itia l Budget
Tableau B - Distribution prévue par partenaire et catégorie de dépense




Equipement et fournitures 
Bureaux
Sous-total Des Coûts Directs Eligibles (1 -7)
Provision pour imprévus (maximum S % de 8, 
xis-total des coûts directs éligibles)
10. TOTAL DES COUTS DIRECTS ELIGIBLES 
(8+9)
Coûts administratifs (maximum 7% de 10, total 
> coûts directs éligibles)
12. TOTAL DES COUTS ELIGIBLES (10+11)
€645 535 €300923 €106 396
€ 202 263 € 42 183 € 66 572
€0  €0 €0
€620624 € 2 400 €315389
€28 900 €0 €8100
€ 150 868 €44 424 €36 544
€49 132 €0
€ 1 697 322 « 389 930 
€84 866 €19497
€ 1 782 188 € 409427 €581157 
€ 124 753 € 76 707 € 20 340
€ 1 906 941 € 486133 « 601 497
€21 482 
î 553 483 
€27674
€131832 






t  540 480 
€27024 
€567 504
€ 0  
€ 26 900 
€ 2  100 
€213 429 




Modifications: Travel costs for Saoudi Arabia instead of Oman
First Financial Year
1. Ressources humaines
€ 106.384,00 €8.951,67 O ai )
2. Voyages
€33.184,00 € 13.872,47 41,8%
3. Infrastructures
€0,00
4. Equipement et fournitures
€44.861,00









€213.429,00 € 28.004,97 C13’°%)
08/07/2013-30/06/2015





I % II % Tot at
1. Ressources 
lumaines € 106.384,00 €8.951,67 8,4% € 54.963,26 ^ 1 , 6 0 ^ 60,07%
2. Voyages
€33.184,00 € 13.872,47 41,8% € 14.552,79 43,85% 85,66%
3. Infrastructures
€0,00
4. Equipement et 
fournitures €44.861,00 €3.864,61 8,7% € 10.238,12 ^22,82^) 31.50%
5. Bureaux
€0 ,00
6. Services sous- 





€213.429,00 € 28.004,97 13,0% € 82.254,17' 38,5% 51,66%
> Received funds €  61.000
> Spent in the first financial rep. €  28.000
> Spent in the II period €  82.000
> €  50.000 already anticipated
Expenditure Previson: 01/07-31/12 2015 Expenditure Previson: 01/07-31/12 2015
BUDGET REALLOCATION
Initial Realloc Final
1. Ressources humaines 106.384 106.384
2. Voyages 33.184 ^3000^ I 36.184
3. Infrastructures



















Coordinateur Par mois 4,6 6650,00 29925.00
Professeur en biotechnologies Par mois 2 4865,00 9730,00
Chert-hour an frénétique Par mois 3 2221,00 6663,00
Change the unit (hours vs months)
C oord ina teur Par Hour 395 75,75 29921,25
I U  P rofesseur en b io techno log ies 






Exp lanation: The u n it rate in hours a llow s a be tte r rep o rt o f  t im e  dedicated to  th e  pro ject
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S  ExP®rt ®n biologie de la repro anímala (100% TP pdt 2 ans) Par mois 25 1000,00 25000,00 J
Change the unit rate (10 months) and the total amount (17000,00)
Expert en biologie de la repro animale (100% TP pdt 2 ans) Par mois 10 1700,00 1 7000,001
Explanation : Due to  the Lack of financement was not possible to prepare a contract higher than 17.000,00 
Euros, the remaining money have been included in the the Post Hoc Grant
Delete the following lines
H Ü M  Expert en gestion des s tocks de laborato ire Par m ois 3 800,00 2400,00
U S E M  Chercheur en sperm  analysis Par m ois 2 2000,00 4000,00
i k F E b I  C hercheur en rep roduction Par m ois 2 2633,00 5266,00
E n E Z H  C hercheur ju n io r en rep roduction Par m ois 2 1000,00 2000,00
i K U m  C hercheur ju n io r b io techno log ie Par m ois 6 1000,00 6000,00
I f l E J B  Technic ien analyses d 'ho rm ones Par m ois 2 1500,00 3000,00
m m  G estionna ire /com ptab le (1 m ois par an) Par m ois 3 800,00 2400,00
Explanation: The task had been implmented by other figures c 
the contract have been inserted in Expertise (see changes in 
subcontracted services)
Add the following lines
C hercheur C om portem ent Animale H ours 202 33,96 6859,92 j
Explanation: The involvement of this human resources has been essential in order to properly deal with animals and 
figure out some important problems; moreover the study of the animal behaviour is essential for better understanding 
management and welfare issues which are essential for the reproductive management of animals
■ ■ P o s t  Doc Res. in Drom edary Camel R eprod. M onth 12 
^ ■ ( 1 2  Month part tim e)
1.833,33 21999,96 J
Explanation: The adding of this figure has been done as it was the only way for receiving a loan and ensure the 
continuation of the activities without the second préfinancement
Equipment and Supplies
Delete the following lines
2 ¡ f t  Echoaraoh ie cou leu r Par p ièce 1 7000,00 7000,00]
Subcontracted service
Subcontracted service
s  Expertise en insem ination artific ie lle  Par expertise 2 2000.00 400Q.Oo|
Change the unit rate and total amount
Expertise en insém ination artific ie lle  Par expertise 1 3000,00 3000,0
Publication Par publica tion 3 300,00 900,00
Expertise analyses s ta tis tiques Par expertise 4 300,00 1200,00
m Traduction /interprète Par service 8 100,00 800,00
Change the unit rate and total amount
Subcontracted service
B | Chercheur E xperte rep roduction  
W H f (B io techno log is t) Par E xpertise 1,00 2.304,15 2.304,15
BM KC hercheur jun io r en rep roduction  
^ ■ ( C o l le c t io n  o f specim ens) Par M onth 2,00 921,66 1.843,32
IB M iih e rc h e u r/h x p e rte n  rep roduction  _
I® / . - »  Par M onth f | ||§ (O o c y te  co llec tio n  and eva lua tion)





J H E x p e r t  in A n im a l Behaviour Par Expertise 1,00 3.000,00 3.000,00
Explanation: The above mentioned expertice were initially inserted in the Human resources but they should have been inserted 
in the expertice.
I
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